COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/17/ 2017

ESTI MATE SUMVARY 13: 28: 57
CONTI D: C19908R ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19908R-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 65.0 DAYS TIME ALLON 5/25/2016 FI XED COVPLETI ON DATI
SH 172/ 151 SI GNALI ZATI ON PERCENT TI ME: 98. 48 ORI G TIME ALLOW 5/25/2016 FIXED COVPLETI ON DATI
PRQIECT NO FSA 172A-019
SH 172/ 151 SI GNALI ZATI ON
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
TECHNOLOGY CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 01/ 17/ 2017 DATE TI ME STARTED 03/21/2016
5636 KENDALL COURT, UNIT A DATE LET 11/ 19/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 12/ 03/ 2015 DATE TI ME STOPPED 05/24/2016
DATE CONTRACT EXECUTED 12/ 15/ 2015 DATE ACCEPTED 05/ 24/ 2016
ARVADA CO 80002-27:(303) 431- 2961 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 784, 194. 40 PARTI O PATI NG $ 784, 194. 40 $ 13, 438. 61
AWARD PRQIECT AM: $ 742, 036. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 784, 194. 40 13,438.61
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 784, 194. 40 13,438. 61
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 11, 130. 54
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 784, 194. 40 24,569. 15
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 784, 194. 40 24,569. 15
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 24,569. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19908R-BI D
PRQIECT FSA 172A-019 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00012 Renoval of Tree Stunp 4. 000
EACH
500. 00000
0010 202- 00200 *Rermoval of Sidewal k 224.800
Sy
29. 00000
0015 202-00203 *Removal of Curb and Gutter 401. 600
LF
18. 00000
0020 202- 00210 *Renoval of Concrete Pavenent 141. 400
Sy
42. 00000
0025 202- 00220 *Renmoval of Asphalt Mat 387. 300
Sy
28. 00000
0030 202-00250 *Renoval of Pavenent Marking 367. 000
SF
6. 00000
0035 202-00810 Renoval of Ground Sign 7.000
EACH
125. 00000
0040 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 183. 000
(%
125. 00000
0045 203- 01597 Pot hol i ng 13. 000
HOUR
250. 00000
0050 203- 02330 Labor er 0. 000
HOUR
45. 00000
0055 208- 00045 Concrete Washout Structure 1. 000
EACH

845. 00000
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ESTI MATE RUN 01/ 17/ 2017

13:28: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 000. 00
0. 00
6, 519. 20
0. 00
7,228. 80
0. 00
5, 938. 80
0. 00
10, 844. 40
0. 00
2,202. 00
0. 00
875. 00
0. 00
22, 875. 00
0. 00
3, 250. 00
0. 00
0. 00
0. 00
845. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19908R- Bl D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00051 StormDrain Inlet Protection (Type 1) 45. 000 45. 000
LF 0. 000 0. 00
7.00000 45. 000 315. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
55. 00000 20. 000 1, 100. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00
139. 00000 20. 000 2,780. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0080 208-00206 Erosi on Control Supervisor 36. 000 36. 000
DAY 0. 000 0. 00
124. 00000 36. 000 4, 464. 00
0085 210-00001 Reset Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0090 210-00065 Reset Monurent (Type 3A) 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0095 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375.00
0100 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
989. 00000 1. 000 989. 00
0105 210-04060  Adjust Vater Meter 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0110 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
4,416. 00000 1. 000 4,416. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19908R- Bl D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0120 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0125 250-00110 *Heal th and Safety O ficer 64. 500 64. 500
HOUR 0. 000 0. 00
220. 00000 64. 500 14, 190. 00
0130 250-00120 *Mat erial Sanpling and Delivery 6. 000 6. 000
EACH 0. 000 0. 00
84. 00000 6. 000 504. 00
0135 250- 00200 Material Handling (Stockpile) 9. 000 9. 000
CY 0. 000 0. 00
110. 00000 9. 000 990. 00
0140 250-00210 *Sol i d Wast e Di sposal 9. 000 9. 000
CY 0. 000 0. 00
115. 00000 9. 000 1, 035. 00
0145 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0150 304- 06000 Aggregate Base Course (Cl ass 6) 272. 480 272. 480
TON 0. 000 0. 00
63. 00000 272. 480 17, 166. 24
0155 403-00720  Hot M x Asphalt (Patching) (Asphalt) 24.160 24.160
TON 0. 000 0. 00
260. 00000 24.160 6, 281. 60
0160 412-00800 *Concrete Pavenent (8 Inch) 312. 000 312. 000
SY 0. 000 0. 00
102. 00000 312. 000 31, 824. 00
0165 412-01000 *Concrete Pavenent (10 Inch) 61. 000 61. 000
SY 0. 000 0. 00
150. 00000 61. 000 9, 150. 00



CONTI D C19908R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 19908R- BI D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 503-00024 *Drilled Caisson (24 Inch) 12. 000 12. 000
LF 0. 000 0. 00
495. 00000 12. 000 5, 940. 00
0175 503-00036 *Drilled Caisson (36 Inch) 32. 000 32. 000
LF 0. 000 0. 00
570. 00000 32. 000 18, 240. 00
0180 608- 00000 Concrete Sidewal k 300. 800 300. 800
SY 0. 000 0. 00
70. 00000 300. 800 21, 056. 00
0185 608-00010 Concrete Curb Ranp 99. 800 99. 800
SY 0. 000 0. 00
180. 00000 99. 800 17, 964. 00
0190 609-20010 Curb Type 2 (Section B) 187. 000 187. 000
LF 0. 000 0. 00
39. 00000 187. 000 7,293.00
0195 609-21020 Curb and Qutter Type 2 (Section I1-B) 558. 000 558. 000
LF 0. 000 0. 00
29. 00000 558. 000 16, 182. 00
0200 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 63. 000 63. 000
SF 0. 000 0. 00
23. 00000 63. 000 1, 449. 00
0205 613-00100 *1 Inch Electrical Conduit 71. 000 71.000
LF 0. 000 0. 00
15. 00000 71. 000 1, 065. 00
0210 613-00200 *2 Inch Electrical Conduit 395. 500 395. 500
LF 0. 000 0. 00
23. 00000 395. 500 9, 096. 50
0215 613-07023 *Pul | Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0. 00
2, 640. 00000 1. 000 2, 640. 00
0220 613-07060 *Pul | Box (18"x30"x18") Deep 5. 000 5. 000
EACH 0. 000 0. 00
1, 840. 00000 5. 000 9, 200. 00



CONTI D: C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19908R-BI D ESTI MATE RUN 01/17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO. 0005 13:28: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
34, 260. 00000 1. 000 34, 260. 00
0230 613-20200 *Luminaire (Install Only) (LED) (8500 Lunens) 3. 000 3. 000
EACH 0. 000 0. 00
152. 00000 3. 000 456. 00
0235 613-30400 *Li ght Standard Al umi num (40 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 945. 00000 1. 000 4,945. 00
0240 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
1, 950. 00000 1. 000 1, 950. 00
0245 614-00011 Sign Panel (Cass I) 123. 000 123. 000
SF 0. 000 0. 00
29. 00000 123. 000 3,567. 00
0250 614-00012 Sign Panel (Qass I1) 9. 000 9. 000
SF 0. 000 0. 00
35. 00000 9. 000 315. 00
0255 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 23.000 23.000
LF 0. 000 0. 00
29. 00000 23. 000 667. 00
0260 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
536. 00000 8. 000 4, 288. 00
0265 614-70336 *Traffic Signal Face (12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
816. 00000 6. 000 4, 896. 00
0270 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0275 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
1, 720. 00000 8. 000 13, 760. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19908R- Bl D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-72863 *Pedestrian Push Button Post Assenbly (Accessible) 7.000 7.000
EACH 0. 000 0. 00
816. 00000 7.000 5,712.00
0285 614- 72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
4,945. 00000 2.000 9, 890. 00
0290 614-72885 *Traffic Signal Vehicle Detector (Special) 3. 000 3. 000
EACH 0. 000 0. 00
10, 120. 00000 3. 000 30, 360. 00
0295 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 1. 000
Only) (1-30 Foot Mast Arm
EACH 0. 000 0. 00
3, 910. 00000 1. 000 3,910. 00
0300 614-81012 *Traffic Signal -Light Pole Steel (2 Mast Arn) (Install 1. 000 1. 000
onl
2 EACH 0. 000 0. 00
5, 428. 00000 1. 000 5, 428. 00
0305 614- 84450 *Traffic Signal Pedestal Pole Steel only) 1. 000 1. 000
EACH 0. 000 0. 00
1, 288. 00000 1. 000 1, 288. 00
0310 614-86105 *Tel emetry (Field) 1. 000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00
0315 614-86246 *Controller (Type 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
35, 371. 00000 1. 000 35, 371. 00
0320 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
13, 350. 00000 1. 000 13, 350. 00
0325 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
0330 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00



CONTI D C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19908R- Bl D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 754. 000 754. 000
SF 0. 000 0. 00
26. 00000 754. 000 19, 604. 00
0340 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 747.000 747.000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
29. 00000 747.000 21, 663. 00
0345 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Wal k Stop 782.000 782.000
line)(Inl
) SF 0. 000 0. 00
29. 00000 782. 000 22,678.00
0350 630-00000 *Fl aggi ng 777.000 777.000
HOUR 0. 000 0. 00
12. 00000 777.000 9, 324. 00
0355 630- 00007 *Traffic Control Inspection 27.000 27.000
DAY 0. 000 0. 00
90. 00000 27.000 2,430. 00
0360 630-00012 *Traffic Control Managenent 35. 000 35. 000
DAY 0. 000 0. 00
330. 00000 35. 000 11, 550. 00
0365 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
87. 00000 4.000 348. 00
0370 630-80341 *Construction Traffic Sign (Panel 45. 000 45. 000
EACH 0. 000 0. 00
33. 00000 45. 000 1, 485. 00
0375 630-80342 *Construction Traffic Sign (Panel 15. 000 15. 000
EACH 0. 000 0. 00
37. 00000 15. 000 555. 00
0380 630-80360 *Dr um Channel i zi ng Devi ce 48. 000 48. 000
EACH 0. 000 0. 00
35. 00000 48. 000 1, 680. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19908R- BI D ESTI MATE RUN 01/ 17/ 2017
PRQIECT: FSA 172A-019 ESTI MATE NO 0005 13: 28: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
6. 00000 40. 000 240. 00
0395 630-80393 *Stackabl e Vertical Panels 52. 000 52. 000
EACH 0. 000 0. 00
35. 00000 52. 000 1, 820. 00
0400 630-85041 *NMobi | e Attenuator 8. 000 8. 000
DAY 0. 000 0. 00
286. 00000 8. 000 2,288.00
0405 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adj ustnent -250. 370 -250. 370
FA 0. 000 0. 00
1. 00000 -250. 370 -250. 37
0425 700- 70034 F/ A I ndi an Lands Tax ( TERO 15, 192. 490 14, 689. 880
FA 502. 610 502. 61
1. 00000 15, 192. 490 15, 192. 49
0430 700-70190 F/ A Electric Service 5,872. 250 5,872. 250
FA 0. 000 0. 00
1. 00000 5,872. 250 5,872.25
0435 700- 70589 F/ A Environnental Health & Safety Managenent 301. 950 301. 950
FA 0. 000 0. 00
1. 00000 301. 950 301. 95
0455 630- 80344 Const Traf Sign (Spec) Add Construction Sign (Special) 36. 000 36. 000
SF 0. 000 0. 00
18. 00000 36. 000 648. 00



CONTI D: C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19908R-BI D ESTI MATE RUN 01/17/ 2017
PRQJECT: FSA 172A-019 ESTI MATE NO 0005 13:28: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 625-00001 Const Surveying (Hour) 68. 000 68. 000
HOUR 0. 000 0. 00
150. 00000 68. 000 10, 200. 00
0465 900- 00014 Added Item (Lunp Sun)/ Add 3 Inch Conduit 1. 000 0. 000
LS 1. 000 12, 936. 00
12, 936. 00000 1. 000 12, 936. 00
0470 900- 00006 Added Item (Dollar)/ Item 608 Sidewal k and Curb and - 682. 460 -682. 460
CGutter Price Reductions
DOL 0. 000 0. 00
1. 00000 -682. 460 -682. 46
CAT 0200 CURRENT AMI  $ 768,909.40 $ 13,438.61% 768, 909. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 840. 00000 1. 000 6, 840. 00
0445 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 320. 00000 1. 000 7, 320. 00
0450 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 125. 00000 1. 000 1,125. 00
CAT 0400 CURRENT AMI  $ 15,285.00 $ 0.00$ 15, 285. 00
PRQJIECT TOTAL CURRENT AMI  $ 784,194.40 $ 13,438.61% 784, 194. 40




